GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – Permission to make payment for an amount of Rs.1,12,43,353/- for making payment towards additional cost due to change the scope of work i.e., Construction of Combined Structure with enhanced capacity at Boggeru and Kavery Vagus crossings for the work of Package No.96 of Somasila Project duly treating it as " claim for additional work beyond the scope of agreement – Orders – Issued.

WATER RESOURCS (PROJECTS.II) DEPARTMENT

G.O.Rt.No.299 **Dated:23-08-2021**

Read the following:-

1. From the CE, NTRTGP, Letter no. CE/NTR-TGP/TPT/ Somasila Pkg 96 Extra cost/32 D&L, dated:02.08.2018. and 10.10.2018.
2. Govt., Memo. No. 20039/ 30/ 2018 -Projects.II-WRD-1, dated:11.12.2018.
3. From the Chief Engineer, NTRTGP, Tirupati Lr.No.CE/NTR-TGP/ TPT/ TS/T1/Package-96-1, dated:03.01.2019.
4. Govt. Memo.No.20039/30/2018-Projects-II-2, Dt.30.07.2019 & 31.08.2020
5. From the CE, NTR Telugu Ganga Project, Tirupati, Letter No. CE/NTRTGP/TPT/OT1/T1/P.96-extracost,dated:16.09.2019. & 01.10.2020

O R D E R:-

In the reference 1st read above, the Chief Engineer, NTR TGP, Tirupathi, while enclosing the minutes of Joint meeting of State Level Standing Committee & IBM has requested to issue permission for making payment of Es.1,12,43,353/- to the agency towards cost of construction of combined structure with enhanced capacity at Boggeru and Kavery Vagu crossing as additional cost of construction. The Committee has also recommended for approval payment of net excess of both the structures based on the approved designs of Chief Engineer, Central Designs Organization.

2) In the reference 2nd read above, the Chief Engineer, NTRTGP was permitted to release the claim for construction of combined structures with enhanced capacity at Boggeru and Kavery Vagus crossing involving additional cost of construction under Package 96 of Somasila Project subject to not exceeding the expenditure within the limits of the value of work done by the agency as mentioned at the time of closure of the work (ie., Rs.8415.3608 Lakhs).

3) In the reference 3rd read above, the Chief Engineer, NTR TGP, Tirupathi, while explaining the details has stated that, the extra claim approved vide reference 2nd read above, is not covered in the above original agreement component of work, as the claim is beyond the terms and conditions of agreement and hence, the additional cost of Rs.1,12,43,353/- for construction of combined structure with enhanced capacity as permitted by the Government is not covered in the original agreement component of work and it is to be treated as an additional amount over work done value. The Chief Engineer, has requested for necessary orders for making payment to the agency for additional cost of construction of Rs.1,12,43,353/- for construction of Combined Structure with enhanced capacity at Boggeru and Kavery Vagus crossing involving additional cost of construction for the closed work of Package No.96 of Somasila Project duly treating it as an additional value of work.

4) After careful examination of the matter, the Chief Engineer is hereby permitted to make payment of Rs.1,12,43,353/- (Rupees One crores twelve lakhs forty three thousands three hundred and fifty three only) to the agency towards additional cost of Construction of Combined structures with enhanced capacity at Boggeru and Kavery Vagu crossings as additional cost of construction exceeding the

(P.T.O)

value of work in respect of Package 96 as mentioned at the time of closure of work, as it is due to change in scope of work. Since final bill is paid, pending approval of the claim, the Chief Engineer, NTR TGP is directed to make payment duly treating same as "claim for additional work beyond the scope of original agreement".

5) The Chief Engineer, NTR TGP, Tirupathi, shall take further necessary action in the matter, accordingly.

6) This orders issues with the concurrence of Finance Department vide their U.O.No. FIN01-48022/183/2018-SO(FMU(WRD-II))-FIN **Computer No:** 596509 Dated 09-02-2021.

(BY ORDER AND IN THE NAME OF THE GOVENOR OF ANDHRA PRADESH)

J.SYAMALA RAO
SECRETARY TO GOVERNMENT

To:
The Chief Engineer, NTR Telugu Ganga Project, Tirupati.

Copy to:
The P.S to Hon'ble Minister (WRD).
The P.S to Secretary to Govt., (WRD).
The Accountant General, A.P. Vijayawada.
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
The Finance (FMU-W.R.II) Department.
Sf/Sc.

// FORWARDED::BY ORDER //

SECTION OFFICER